HELOTES FOOD CO LLC. 
SUBWAY HELOTES 

REMODEL EXPENSES FOR SUBWAY STORE # 18283 AT 12952 BANDERA ROAD., SUITE  #110 IN  HELOTES, TEXAS 78023
AS OF MARCH 2023

							ACTUAL				EXPECTED
DOWNLOAD EQUIPMENT				$  600				$  400
REMOVE OLD SIGNS					$1000				$1000
FLOOR AND MATERIALS					$2384				$3000
INSTALLATION FLOOR					$2500				$2500
INSTALLATION FLOOR UNDER SODA EQUIPMENT 	$3000				$1000
WALLPAPER REMOVAL, REPAIRS AND PREPARATION     	$2500				$2000
NEW FRP PANELS					$ 722.05			$ 900
INSTALLATION FRP 					$2500				$2500
WALL PAPER INSTALLATION, 1ST DRAW			$2500				$2500
WALLPAPER INSTALLATION, 2ND DRAW			$2000				$2500
MATERIALS, plumbing parts, paint, drain,etc		$1500				$1000
MATERIALS, HOME DEPOT, miscellaneous		$  890				$1000
LABOR REMOVE ALL WALLPAPER, SHEET ROCK		$2500				$1500
PAINT, WOOD FRAME, CARPENTRY			$3000				$2000
LABOR PAINTING BATHRROM/DOORS			$1200				$  500
RE ARRENGE EQUIPMENT SODA DISPENSING		$2000				$  500
COCA-COLA TECHNICIAN				$1800				$  500
ELECTRICIAN, RECONNECT, SODA REMOVAL		$1500				$  600
SETTING OPEN ALL NEW EQUIPMENT			$1500				$  800
REMOVAL DEBRIS 					$ 900				$1000
CLEAN UP AND GARBAGE DISPOSAL			$1400				$ 500

GENERAL CONTRACTOR				 	$ 5500			             $ 5500
TOTAL						             $ 43396.05		            $33700

Equipment bought and installed			            $ 18923.34		            $18923.34
Ice maker-new	 and installation			            $   2203.95		            $  2203.95
Install ice maker pending (appro	x.)		             $    600	                                         $    600

Total project cost				           $  65123.34		            $55427.29
